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Mr Martin Hestmark

U S Environmental Protection Agency, Region VI
ATTN Rocky Flats Project Manager, SHWM-RI

Hil713-49

Department of Energy

ROCKY FLATS OFFICE

P O BOX 928

GOLDEN COLORADO 80402 0928

NOV 0 8 1993

999 18th Street, Suite 500, SWM-c

Denver, Colorado 80202-2405

Mr Gary Baughman
Hazardous Waste Facilihes Unit Leader
Colorado Department of Health

4300 Cherry Creek Dnive South
Denver, Colorado 80222-1530
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The Department of Energy/Rocky Flats Office (DOE/RFO) has recetved your letter,

' dated September 16, 1993, regarding your response to the Draft Pond Water Management
Intennim Measure/Intennm Remedial Action (IM/IRA) Decision Document schedule

DOE/RFO does not agree with 1ssues raised 1n your letter, and two specific points 1in
particular the first imposed milestone of November 22, 1993, and deletions of tasks 25
through 34 on the draft IM/IRA schedule

DOE/RFO first agreed to scope the possibility of a pond water management IM/IRA
document 1n the December 21, 1992, meeting with your organizations Since DOE/RFO
1s not legally bound to execute a pond water management IM/IRA under the Interagency
Agreement (IAG), no binding dates for completion of the document are required

Second, DOE/RFO 1s making considerable effort toward attaining a quality, techmcally
defensible IM/IRA document for pond water management Apart from the legality of a

binding date, an imposed milestone of November 22, 1993, will impact 1ts quality, and

possibly lengthen the completion of the IM/IRA with a senies of major document
revisions between our organizations DOE strongly feels that the revised draft IM/IRA
schedule submatted to your organizations on August 17, 1993, will ensure the delivery of
a high quality product by February 15, 1994 If any revisions to this draft IM/IRA
schedule 1s needed, they must be agreed upon by DOE/RFO, EPA, and CDH
representatives assigned responsibility for the IM/IRA pond water management
document Contact Norma I Castaneda at 966-4226 or Gal Hill at 966-3424, 1f a
meeting or conference call 1s needed to resolve these 1ssues DOE/RFO also disagrees
with deleting tasks 25 through 34 of the draft schedule concerning internal EG&G
management, DOE/RFO, and DOE/Headquarters reviews
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All groups intend to thoroughly review the draft document to ensure consistency with
IAG deliverables and legal language, the changing mission of the plant, and with all
applicable regulations DOE/RFO and DOE/HQ will concurrently review the IM/IRA
document thoroughly before 1t 1s formally released to your organizations

Sincerely,

cc
J Ciocco, EM-453 1

R Schassburger, ERD, RFO
A Howard, EPD, RFO
M Roy, OCC, RFO

N Hutchins, EG&G

T DeMass, EG&G

G Porter, EG&G

B Fraser, EPA

B Shankland, EPA

H Aunscough, CDH

J Schieffelin, CDH

J Bruch, CDH
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